
AD/TD Joint Projects Meeting 
Wednesday, 19 April 2005, 1:15 PM 
Club 157, Trailer 157 
 
Present: Paul Czarapata, Dave Harding, Peter Garbincius, TJ Gardner (scribe), Jeff 
Spalding, John Zweibohmer 
 
Review of Tasks and Priorities 

OrBump #203 

ORB001 was overheated during DC testing at the Magnet Test Facility. Work to repair is 
underway. ORB002 is complete to current drawings and will be tested at low voltage. 
Design of a water cooled power lead is being developed. If approved, all OrBump 
magnets and conductor sub-assemblies will be reworked to include this improvement. 

WQB #295 

The main and trim coils for WQB001 are wound and 2 of the 4 insulated awaiting 
impregnation. The first core is welded and core production will proceed for the first 
magnet. The first beam tube is being inspected at Fermilab. 

Debuncher Kicker #225 

The beam tube mandrel was received and inspected. This will be shipped for the casting 
of the 15 ceramic tubes. 

2-m Solenoid #342 

The outer shells are available from being reworked. Assembly and potting will proceed as 
fill-in work. 

LEP Correctors #274 & #351 

The potting of the remaining 20 coils will resume now that an approved epoxy recipe and 
procedure has been developed. 

ILA #181 

The cores of ILA018 are assembled.  Heaters and manifolding continue. 

 

 
Next Meeting:  (TBD) 2005, 1:15 PM 
Club 157 in Trailer 157 


